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Executive Summary 

 
Redwood County Highway Department is committed to stewardship, respect and shared responsibility in 

providing improved cost-efficient services to all.  We provide a safe and effective transportation system 

for all users which is both responsive to community needs and within our program budget. 

 

To help accomplish this, the department prepares a five-year Highway and Bridge Plan to effectively 

maintain and improve the infrastructure for which the department is responsible.  The plan is developed 

by the County Board and Highway department staff to aid with budgeting, planning, programming, 

project development, design and construction of highway and bridge improvement projects.  

 

The plan is then presented to the Public for input and to the County Board for review and approval. 

 

The highway infrastructure consists of 507 centerline miles of road, 130 County bridges and 150 

Township bridges.  The county highway system is categorized by funding source.  The County State Aid 

Highway (CSAH) system, a network of key highways, consists of 391 miles of the system, of which 85% 

are paved.  County Roads (CR) consist of 117 miles of the system, of which 98% are gravel.  

 

Motor fuel tax, vehicle registration tax and vehicle sales tax revenue is distributed by the State of 

Minnesota to assist in the construction and maintenance of the County State Aid Highways.  The local 

property tax levy, wheelage tax, and local sales tax are sources of funding for the construction and 

maintenance of all county roads. 

 

This plan lists the projects the Department intends on completing in the next five years.  The plan is 

intended to be flexible, recognizing road and bridge priorities may shift due to rapid changes in highway 

and bridge conditions, public input, goals, priorities and budget constraints. 
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Highway Department Organizational Chart 
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Funding Sources 

 
There are several sources of funding for road and bridge improvement projects. Some of these sources 

require a local cost share but bring significant funds into the improvement program. The sources include: 

 

Road and Bridge Tax levy 

County funds generated by property taxes. 

 

County State Aid Highway – Regular and Maintenance 

State aid funding is administered by MnDOT’s State Aid for Local Transportation Division. CSAH funds 

can be used towards assisting in road construction, improvements and maintenance of highways on the 

state aid system (Minnesota Statutes 162.08). 

 

County State Aid Highway - Municipal 

State aid funding is administered by MnDOT’s State Aid for Local Transportation Division. CSAH funds 

can be used towards road construction and improvements of highways on the state aid system (Minnesota 

Statutes 162.08) located in cities having a population of less than 5,000. 

 

State Bridge Bonding & Township Bridge 

The Local Bridge Replacement Program provides local agencies funding for the reconstruction, 

rehabilitation or removal of bridges or structures. The program is financed by specific legislation 

allocating general obligation state bond funds under Minnesota Statutes 174.51 and is administered by the 

MnDOT State Aid for Local Transportation Division. 

 

Wheelage Tax Revenue 

The wheelage tax is a tax added to a vehicle registration fee. The Redwood County Board of 

Commissioners approved the wheelage tax beginning in 2018 to fund needed transportation projects in 

accordance with Minnesota Statute 163.051. 

 

Sales Tax Revenue 

In 2019, Redwood County Board of Commissioners approved a 0.5 percent transit sales and use tax in 

accordance with Minnesota Statute 297A.993. The revenues fund road improvements as identified in 

the Redwood County 5 Year Road and Bridge Plan. 

 

Highway Safety Improvement Program 

The Federal Highway Safety Improvement Program (HSIP) goal is to significantly reduce traffic fatalities 

and serious injuries on all public roads and roads on tribal lands. Federal HSIP funding is distributed to 

each MnDOT district based on the proportion of fatal and serious injury crashes occurring in the district. 

 

Federal Funds 

Federal aid funding may be used by states and local agencies for preservation, reconstruction or 

construction on any federally eligible highway, bridge/tunnel, pedestrian/bicycle facility, and transit 

capital facility. 
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Funding Projections 
Redwood County is projected to receive $46.0 million dollars in state and federal funds, state aid highway 

bonds, sales tax and wheelage tax revenue for road and bridge construction between the years 2021 and 

2026.   

 

 

Funding Expenditures 
Redwood County has $47.4 million dollars of projects planned between the years 2021 and 2026, which 

includes 88.3 miles of roadway improvements and 28 bridge projects. 

 

 

Unfunded Road and Bridge Projects 
Redwood County needs an additional 68 miles of roadway improvements within the next five years, with 

a projected unfunded cost of $27.1 million dollars.  There are an additional 15 county bridges and 4 

township bridges that need replacing within the next five years at a cost of $5.9 million dollars.  Redwood 

County total unfunded road and bridge reconstruction needs are valued at $33.0 million dollars. 
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Acronyms and Definitions 

 
Average Daily Traffic (ADT) 

The bi-directional estimate of total vehicles traveling on a road segment during a 24-hour period. 

 

County Road (CR) 

Roads locally maintained by the county highway department, but not part of the County State Aid 

Highway system. 

 

County State Aid Highway (CSAH) 

County roads dedicated as part of the state aid system. County State Aid routes receive authorized 

financial support from the County State Aid Highway Fund. 

 

Functional Classification 

Roads are organized into Functional Classifications according to the type of service they provide. The two 

services a road can provide are mobility from one point to another and access to adjacent land. 

 

Arterial – Roads that provide for a faster or more direct mode of travel, but have less access to 

adjacent land. 

 

Collector – Roads that gather traffic from local roads and funnels them to the arterial network.   

They balance both the traffic circulation and the land access roles. Most county roads 

are collectors. 

 

Local – Roads that serve primarily to provide access to adjacent land. 

 



2021

2022

2023

2024

2025

2026

2027

 EXHIBIT A: FIVE YEAR ROAD IMPROVEMENT PLAN

6/10/2021
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OPTION: $7M COUNTY STATE
AID HIGHWAY BONDS 
   - CSAH 6 ($6.1M, 10.7 miles)
   - CSAH 13 ($900K, 6 miles) 



EXHIBIT B: FIVE YEAR UNFUNDED ROAD NEEDS

6/10/2021
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EXHIBIT C: SALES TAX PROJECTS

TO DO

COMPLETED
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EXHIBIT D: BRIDGE PRIORITY MAP
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Bridge No. Route Township Total Cost State Aid
Town
Bridge

Local LBRP
Const.
Year

LPI
Suff. 
Rate

Survey Design Const. 
Load 

Posting
Twp. 
Res.

Bridge No. Bridge Type

93246 CR 52 Springdale $200,000 $50,000 $150,000 ASAP 52.0 67.8 P I N/A 93246 27' csp arch
89872 CR 57 Westline $225,000 $56,250 $168,750 TBD 56.0 65.9 P I N/A 89872 14' csp arch
89893 CR 68 Brookville $200,000 $50,000 $150,000 ASAP 47.0 49.9 P I N/A 89893 11' csp arch
92175 CR 68 Brookville $435,500 $57,015 $378,485 2021 56.0 43.1 C C P 12‐20‐20 N/A 92175 65' steel beam span
93245 CR 71 Springdale $200,000 $50,000 $150,000 TBD 55.0 67.9 P I N/A 93245 27' csp arch
89903 CR 75 Springdale $235,000 $50,000 $185,000 ASAP 46.0 53.2 I I 24‐40‐40 N/A 89903 24' steel beam span
4329 CSAH 1 Three Lakes $225,000 $84,375 $56,250 $84,375 TBD 58.0 71.0 I I N/A 4329 18' concrete box
89830 CSAH 10 Johnsonville $1,050,000 $500,000 $50,000 $500,000 TBD 59.0 60.9 I I N/A 89830 160' steel continuous beam
89844 CSAH 16 New Avon $550,000 $250,000 $50,000 $250,000 TBD 79.0 87.0 I I N/A 89844 12' concrete box
90749 CSAH 16 Three Lakes $250,000 $93,750 $62,500 $93,750 ASAP 31.0 40.7 C I 10‐18‐18 N/A 90749 16' csp arch
92859 CSAH 45 North Hero $250,000 $100,000 $50,000 $100,000 TBD 67.8 80.8 I I N/A 92859 13' csp arch
94129 CSAH 7 North Hero $250,000 $100,000 $50,000 $100,000 TBD 54.5 63.5 I I N/A 94129 15' timber box culvert
89812 CSAH 7 Sheridan $350,000 $150,000 $50,000 $150,000 ASAP 54.0 70.0 P I N/A 89812 13' csp arch
92245 CSAH 7 Waterbury $250,000 $93,750 $62,500 $93,750 21/22 36.0 41.0 C P I 12‐22‐22 N/A 92245 15' csp arch
89826 CSAH 8 Underwood $350,000 $150,000 $50,000 $150,000 ASAP 61.0 68.7 I I 22‐40‐40 N/A 89826 61' steel beam span
89825 CSAH 8 Gales $350,000 $150,000 $50,000 $150,000 ASAP 55.0 59.5 I I N/A 89825 19' timber slab span
L9378 T‐106 / 210th St. Johnsonville $190,000 $170,000 $20,000 2021 44.0 48.9 C P I Closed C L9378 15' csp arch
L8769 T‐17 / 230th St. Granite Rock $460,422 $440,422 $20,000 2021 30.0 37.0 C C I 5‐0‐0 C L8769 25' timber slab span
L8554 T‐199 / Impala Ave. Waterbury $400,000 $380,000 $20,000 2021 54.0 68.0 I P I C L8554 45' timber slab span
L9688 T‐57 / 300th St. Sherman $200,000 $180,000 $20,000 2021 28.0 41.0 C C I 8‐0‐0 C L9688 32' csp arch
L0780 T‐225 / Magnolia Ave. Sundown $400,000 $380,000 $20,000 2021 47.0 63.7 C P I 32‐40‐40 C L0780 48' timber slab span
L9887 T‐38 / 305th St. Sherman $400,000 $380,000 $20,000 2021 46.0 54.0 C P I C L9887 34' concrete arch
L6863 T‐118 / 190th St. Brookville $370,000 $350,000 $20,000 2022 29.0 57.0 I I 28‐40‐40/18‐28‐28 (2021) C L6863 36' timber slab span
L1299 T‐246 / Ridge Ave Brookville $435,000 $380,000 $55,000 2022 54.0 63.0 C P I C L1299 60' timber slab span
L6878 T‐137 /150th St. Springdale $150,000 $130,000 $20,000 2023 40.0 38.0 I I 7‐12‐12 C L6878 17' steel beam span
L6880 T‐139 / 140th St. Springdale $200,000 $180,000 $20,000 2023 35.0 35.0 I I 20‐36‐36/12‐22‐22 (2021) C L6880 12' steel beam span
L6892 T‐155 / Aspen Ave. Springdale $150,000 $130,000 $20,000 2023 43.0 38.0 I I 27‐40‐40 C L6892 17' steel beam span
L6909 T‐166 /Crown Ave. Springdale $150,000 $130,000 $20,000 2023 41.0 34.0 I I 28‐40‐40 C L6909 13' steel beam span
L9522 T‐234 / 270th St. Three Lakes $190,000 $170,000 $20,000 2023 42.0 49.8 I I C L9522 15' csp arch
L6850 T‐271 / Acorn Ave. Westline $150,000 $130,000 $20,000 2024 44.0 48.9 I I C L6850 12' csp arch
L8797 T‐36 / 200th St. Waterbury $350,000 $330,000 $20,000 2024 46.0 64.0 I I L8797 36' timber slab span
L8558 T‐96 / Grandview Ave. Waterbury $350,000 $330,000 $20,000 2024 46.0 66.0 C P I 16‐24‐24 (2021) C L8558 41' timber slab span
L6900 T‐159 / Balsa Ave. Underwood $190,000 $170,000 $20,000 2025 56.0 65.9 P I 16‐24‐24 (2021) L6900 12' csp arch
L6927 T‐186 / Garden Ave. Sheridan $190,000 $170,000 $20,000 2025 58.0 64.0 P I L6927 12' csp arch
L6933 T‐197 / Harvest Ave. Kintire $220,000 $200,000 $20,000 2025 51.0 53.2 I I 40‐40‐40 C L6933 16' steel beam span
L6945 T‐206 / Impala Ave. Delhi $220,000 $200,000 $20,000 2025 52.0 58.5 I I L6945 19' steel beam span
L9451 T‐52 / 310th St. Paxton $190,000 $170,000 $20,000 2025 56.0 65.9 P I C L9451 13' csp arch
L9301 T‐75 / 270th St. Three Lakes $190,000 $170,000 $20,000 2025 58.0 64.0 P I 5‐0‐0 C L9301 20' csp arch
L1954 T‐149 / Laser Ave. Redwood Falls $200,000 $180,000 $20,000 2026 56.0 65.9 P I C L1954 11' csp arch
L8563 T‐161 / Bunker Ave. Westline $190,000 $170,000 $20,000 2026 58.0 65.9 C I C L8563 12' csp arch
L8770 T‐17 / 230th St. Granite Rock $190,000 $170,000 $20,000 2026 56.0 65.9 I I C L8770 12' csp arch
L8764 T‐171 / Duncan Ave. Granite Rock $190,000 $170,000 $20,000 2026 56.0 65.9 P I C L8764 13' csp arch
L8767 T‐179 / Fairview Ave. Granite Rock $270,000 $250,000 $20,000 2026 55.0 68.0 I I C L8767 25' timber slab span
L9684 T‐147 / Knox Ave. Charlestown $170,000 $150,000 $20,000 TBD 67.0 83.8 I I C L9684 30' csp arch
L6816 T‐19 / 110th St. Springdale $220,000 $200,000 $20,000 TBD 74.0 63.2 I I C L6816 16' steel beam span
L8763 T‐39 / Eagle Ave. Granite Rock $190,000 $170,000 $20,000 TBD 56.0 65.9 I I C L8763 14' csp arch
L9347 T‐57 / 300th St. Paxton $370,000 $350,000 $20,000 TBD 65.0 76.9 I I 34‐0‐0 C L9347 34' timber beam span

Total Cost State Aid
Town
Bridge

Local LBRP

$1,495,500 $0 $0 $313,265 $1,182,235
$3,875,000 $1,671,875 $0 $531,250 $1,671,875
$7,735,422 $0 $7,080,422 $655,000 $0

$13,105,922 $1,671,875 $7,080,422 $1,499,515 $2,854,110

12

Total

I=Incomplete
P=In Progress
C=Complete

Key

N/A=Not Applicable

Exhibit E: Redwood County Bridge Priority List

County Road
County State Aid Highway

Township Road

Bridge Location



REDWOOD COUNTY 15‐Jun‐21
HIGHWAY  DEPARTMENT

YEAR  2021  CONSTRUCTION

Project Project  Description Project Length               Source  of  Funds                      Cost   Estimate
Type Miles TOTAL CSAH CSAH Federal Federal State or Town Township Sales Wheelage Bond Road & Consult County ROW Grading Bridges Pavement Utilities TOTAL

FUNDS Reg Mun Regular Other St Bonds Bridge City Tax Tax Bridge Levy Eng Eng Misc. COST Comments

Planning and Cooperative Projects
   for 2022 Proj.
CSAH 2 ‐ CSAH 11 to 305th St. ROW/Design 3.5 55,000 55,000 0 20,000 35,000 0 55,000

Subtotal  Planning  Projects 0 55,000 55,000 0 0 0 0 0 0 0 0 20,000 35,000 0 0 0 0 0 55,000

Grading  Projects

 

Subtotal  Grading  Projects 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Paving Projects

21‐1 CSAH 101 ‐ TH 19 to MN River, S 2.2 1,374,817 274,817 1,100,000 30,000 50,000 1,294,817 1,374,817 SAP 064‐701‐022 588,553
     CIR & Overlay

21‐1 CSAH 101 ‐ TH 71 to TH 67, Overlay S 1.7 419,983 419,983 20,000 20,000 379,983 419,983 SAP 067‐701‐027 223,519

21‐1 CSAH 1 ‐ TH 67 to Clements, Overlay S 9 1,327,984 1,261,984 66,000 20,000 40,000 1,267,984 1,327,984 SAP 064‐601‐016 140,887

Subtotal  Bituminous  Projects 12.9 3,122,784 1,956,784 0 0 0 0 0 0 1,100,000 66,000 0 0 70,000 110,000 0 0 0 2,942,784 0 3,122,784

Bridge  Projects
19‐11 CSAH 101 Bridge over MN River B 384,710 215,490 169,220 90,000 40,000 254,710 384,710 SAP 064‐701‐019
21‐5 L9688 Sherman Twshp 300th St B 580,306 560,306 20,000 10,230 5,000 565,076 580,306 SAP 064‐599‐119

     (Posted 8‐0‐0)
L9378 Johnsonville Twshp 210th St B 300,645 280,645 20,000 14,230 5,000 281,415 300,645 SAP 064‐599‐118
     (Road closed)

21‐2 92175 CR 68 B 440,500 378,485 62,015 5,000 435,500 440,500 SAP 064‐598‐025 (M&K: $383,665)
     (Posted 12‐20‐20)

21‐5 L8769 Granite Rock Twshp 230th St B 401,534 381,534 20,000 0 42,510 25,000 334,024 401,534 SAP 064‐599‐122
     (Posted 5‐0‐0)
L0780 Sundown Twshp Magnolia Ave B 457,500 437,500 20,000 32,500 25,000 400,000 457,500 SAP 064‐599‐120
     (Posted 32‐40‐40)
L8554 Waterbury Twshp Impala Ave (no posting) B 447,500 427,500 20,000 32,500 15,000 400,000 447,500

Subtotal  Bridge  Projects 0 3,012,695 215,490 0 0 0 547,705 2,087,485 100,000 0 0 0 62,015 226,970 115,000 0 0 2,670,725 0 0 3,012,695

Miscellaneous  Projects 
Building Development, RWF Shop
Engr. Lab, Ext door, Ventilation, Water, 26,116 26,116 5,000 26,116 31,116
   Sewer

21‐3 Chip Seal Project 721,404 587,658 101,602 32,144 10,000 711,404 721,404 SAP 064‐030‐016
Construction Contingencies 100,000 100,000 100,000 100,000

Subtotal Miscellaneous 0 847,520 687,658 101,602 0 0 0 0 0 0 0 0 58,260 5,000 10,000 0 0 0 711,404 126,116 852,520

YEAR  2021  TOTAL 12.9 7,037,999 2,914,932 101,602 0 0 547,705 2,087,485 100,000 1,100,000 66,000 0 120,275 321,970 270,000 0 0 2,670,725 3,654,188 126,116 7,042,999

AVAILABLE 6,384,361 3,132,815 128,000 0 0 547,705 1,309,841 100,000 1,100,000 66,000 0 0
Difference 217,883 26,398 0 0 0 (777,644) 0 0 0 0 (120,275)

Project type: R Rural Construction; S Surfacing Guidelines; P Preservation; B Bridge
CSAH Reg:  2021:  $3,132,815
CSAH Muni:  $365,973, used for Dekalb St. Project
Federal: $
State: $
Town Bridge: $1,309,841
Wheelage Tax:  No carry‐over from 2020.  Will deplete by $106,380 in 2021 from CR 78 project.  Bal remaining of $73,620
Sales Tax:  $1,100,000, including carryover from 2020
Road & Bridge Local Levy: $  13
\\HWY012\redwood\_Anthony Sellner's Files\[_PROJECT PLANNING.xlsx]2022

2021 Project Funding & Expenses



REDWOOD COUNTY 15‐Jun‐21

HIGHWAY  DEPARTMENT

YEAR  2022  CONSTRUCTION

Project Project  Description Project Length               Source  of  Funds                      Cost   Estimate
Type Miles TOTAL CSAH CSAH Federal Federal State or Town Township Sales Wheelage Bond Road & Consult County ROW Grading Bridges Pavement Utilities TOTAL

FUNDS Reg Mun Regular Other St Bonds Bridge City Tax Tax Bridge LevyEng Eng Misc. COST Comments

Planning and Cooperative Projects
   for 2023 Proj.
City of Belview 0 0

CSAH 2 ‐ CSAH 11 to 305th St. Design 245,000 98,000 147,000 98,000 147,000 245,000

Subtotal  Planning  Projects 245,000 98,000 0 0 0 0 0 0 0 147,000 98,000 0 147,000 0 0 0 0 245,000

Grading  Projects

CSAH 1 ‐ CSAH 16 to S. Clements Line S 0.72 2,113,799 424,202 419,597 1,250,000 20,000 300,000 20,000 20,000 324,580 1,101,314 347,905 2,113,799 $1.25M LRIP Funds

Subtotal  Grading  Projects 0.72 2,113,799 424,202 419,597 0 1,250,000 0 0 0 0 0 0 20,000 300,000 20,000 20,000 324,580 0 1,101,314 347,905 2,113,799

Paving Projects

CSAH 1  ‐ TH 19 to MN 67 S 1.7 756,513 296,866.7 459,646 44,719 17,237 20,000 100,000 574,557 756,513 396,798
     064‐601‐014
CSAH 24 ‐ MN 67 to CSAH 2 S 5 2,844,485 780,787.3 2,063,698 187,474 77,389 2,579,623 2,844,485 515,925
     064‐624‐006
CSAH 1 ‐ Clements to S. Co. Line S 6.38 1,056,924 26,924 850,000 180,000 5,500 30,624 1,020,800 1,056,924 160,000

CSAH 13 ‐ CSAH 4 to S. Co. Line S 4 624,000 0 624,000 6,000 18,000 600,000 624,000 15 Year Bond from future constr. 150,000

CSAH 6 ‐ Wabasso to TH 19 S 10.7 6,043,487 0 6,043,487 15,000 175,587 5,852,900 6,043,487 15 Year Bond from future constr. 547,000
     SAP 064‐606‐038/Includes drain tile $85k/mi
CSAH 13 ‐ CSAH 16 to CSAH 4 (pending bids) S 3 495,400 162,887 332,513 1,000 14,400 480,000 495,400 15 Year Bond + SA Regular 160,000

CSAH 13 ‐ MN 68 to CSAH 16 (pending bids) S 2 330,600 330,600 1,000 9,600 320,000 330,600 160,000

Subtotal  Bituminous  Projects 32.78 12,151,409 1,598,065 0 2,523,344 0 0 0 0 850,000 180,000 7,000,000 0 260,693 342,836 20,000 100,000 0 11,427,880 0 12,151,409

Bridge  Projects

L9887 Sherman Twshp 305th St. (no posting) B 415,230 395,230 20,000 10,230 5,000 400,000 415,230

L6863 Brookville Twshp 190th St B 400,000 380,000 20,000 15,000 15,000 370,000 400,000
     (Posted 18‐28‐28)

L1299 Brookeville Twshp Ridge Ave (no posting) B 484,000 464,000 20,000 34,000 15,000 435,000 SAP 064‐599‐113

Subtotal  Bridge  Projects 0 1,299,230 0 0 0 0 0 1,239,230 60,000 0 0 0 0 59,230 35,000 0 0 1,205,000 0 0 815,230

Miscellaneous  Projects 
Chip Seal Project 721,404 689,260 32,144 10,000 711,404 721,404

Construction Contingencies 100,000 100,000 100,000 100,000

Subtotal Miscellaneous 0 821,404 789,260 0 0 0 0 0 0 0 0 0 32,144 0 0 0 0 0 0 100,000 100,000

YEAR  2022  TOTAL 33.5 16,630,842 2,909,527 419,597 2,523,344 1,250,000 0 1,239,230 60,000 850,000 180,000 7,000,000 199,144 717,923 397,836 187,000 424,580 1,205,000 12,529,194 447,905 15,425,438

AVAILABLE 16,269,594 3,016,222 419,597 2,523,344 1,250,000 0 970,431 60,000 850,000 180,000 7,000,000 0
Difference 106,695 (0) 0 0 0 (268,799) 0 0 0 0 (199,144)

Project type: R Rural Construction; S Surfacing Guidelines; P Preservation; B Bridge
CSAH Reg:  2020 x 0.916 (2021 Proj) x 1.107 (2022 Proj)
CSAH Muni:  Assumes no carry‐over into 2022.  2020 x 0.916 (2021 Proj) x 1.107 (2022 Proj)
Federal: CSAH 1 & CSAH 24 STIP
State: 
Town Bridge: Assumes no‐carry over.  2020 x 0.916 (2021 Proj) x 1.107 (2022 Proj) 
Wheelage Tax: Assumes no carryover.  Collect 180,000 in 2022. Bal Rem: $0
Sales Tax: Assumes no carryover.  Collect $850,000 in 2022.  Bal remaining: $0
Road & Bridge Local Levy: $0 applied to R&B. 14
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Table 1: 2022 Project Funding & Expenses



REDWOOD COUNTY 15‐Jun‐21

HIGHWAY  DEPARTMENT

YEAR  2023  CONSTRUCTION

Project Project  Description Project Length               Source  of  Funds                      Cost   Estimate
Type Miles TOTAL CSAH CSAH Federal Federal State or Town Township Sales Wheelage Bond Road & Consult County ROW Grading Bridges Pavement Utilities TOTAL

FUNDS Reg Mun Regular Other St Bonds Bridge City Tax Tax Bridge LevyEng Eng Misc. COST Comments

Planning and Cooperative Projects
   for 2024 Proj.

0

Subtotal  Planning  Projects 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Grading  Projects

CSAH 2 ‐ 305th St to CSAH 11 Recon 3.50 4,129,520 3,078,920 867,000 183,600 5,000 305,520 3,819,000 4,129,520 Pave this road in 2024 = $1.5M 1,091,143
Possible adjsut scope  to save $

Subtotal  Grading  Projects 3.50 4,129,520 3,078,920 0 0 0 0 0 0 867,000 183,600 0 0 5,000 305,520 0 3,819,000 0 0 0 4,129,520

Paving Projects

CSAH 7 ‐ Belview S 0.51 612,000 183,894 428,106 86,700 15,300 510,000 612,000 1,000,000

Subtotal  Bituminous  Projects 0.51 612,000 183,894 428,106 0 0 0 0 0 0 0 0 0 86,700 15,300 0 0 0 510,000 0 612,000

Bridge  Projects

L6878 Springdale Twshp 150th St 180,000 160,000 20,000 15,000 15,000 150,000 180,000

L6880 Springdale Twshp 140th St 230,000 210,000 20,000 15,000 15,000 200,000 230,000

L6909 Springdale Twshp Crown Ave 180,000 160,000 20,000 15,000 15,000 150,000 180,000

L6892 Springdale Twshp Aspen Ave. 180,000 160,000 20,000 15,000 15,000 150,000 180,000

L9522 Three Lakes Twshp 270th  220,000 200,000 20,000 15,000 15,000 190,000 220,000

Subtotal  Bridge  Projects 0 990,000 0 0 0 0 0 890,000 100,000 0 0 0 0 75,000 75,000 0 0 840,000 0 0 990,000

Miscellaneous  Projects 

Construction Contingencies 50,000 50,000 50,000 50,000

Subtotal Miscellaneous 0 50,000 0 0 0 0 0 0 0 0 0 0 50,000 0 0 0 0 0 0 50,000 50,000

YEAR  2023  TOTAL 4.01 5,781,520 3,262,814 428,106 0 0 0 890,000 100,000 867,000 183,600 0 50,000 166,700 395,820 0 3,819,000 840,000 510,000 50,000 5,781,520

AVAILABLE 5,655,025 3,086,209 428,106 0 0 0 990,111 100,000 867,000 183,600 0 0
Difference (176,605) (0) 0 0 0 100,111 0 0 0 0 (50,000)

Project type: R Rural Construction; S Surfacing Guidelines; P Preservation; B Bridge
CSAH Reg:  2020 x 0.916 (2021 Proj) x 1.107 (2022 Proj) x 1.02 (2023 Proj)
CSAH Muni:  Assumes no carry‐over into 2022.  2020 x 0.916 (2021 Proj) x 1.107 (2022 Proj) x 1.02 (2023 Proj)
Federal: 
State: 
Town Bridge: Assumes no carry over.  2020 x 0.916 (2021 Proj) x 1.107 (2022 Proj) 
Wheelage Tax: Assumes no carryover.  Collect 183,600 in 2023. Bal Rem: $0
Sales Tax: Assumes no carryover.  Collect $867,000 in 2023.  Bal remaining: $0
Road & Bridge Local Levy: $0 applied to R&B. 15
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Table 2: 2023 Project Funding & Expenses



REDWOOD COUNTY 15‐Jun‐21

HIGHWAY  DEPARTMENT

YEAR  2024  CONSTRUCTION

Project Project  Description Project Length               Source  of  Funds                      Cost   Estimate
Type Miles TOTAL CSAH CSAH Federal Federal State or Town Township Sales Wheelage Bond Road & Consult County ROW Grading Bridges Pavement Utilities TOTAL

FUNDS Reg Mun Regular Other St Bonds Bridge City Tax Tax Bridge LevyEng Eng Misc. COST Comments

Planning and Cooperative Projects
   for 2025 Proj.

0

Subtotal  Planning  Projects 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Grading  Projects

CSAH 2 ‐ 305th St to CSAH 11 Recon 3.50 1,517,190 445,578 884,340 187,272 44,190 1,473,000 1,517,190 Graded in 2023 420,857

Subtotal  Grading  Projects 3.5 1,517,190 445,578 0 0 0 0 0 0 884,340 187,272 0 0 0 44,190 0 0 0 1,473,000 0 1,517,190

Paving Projects

CSAH 10 ‐ MN 68 to Vesta S 7.5 3,195,600 2,310,138 885,462 85,000 90,600 3,020,000 3,195,600 402,667
    0.5 mile thru Lucan

CSAH 30 ‐ TH 19 to CSAH 10 thru Vesta S 0.49 588,000 588,000 83,300 14,700 490,000 588,000 1,000,000

Subtotal  Bituminous  Projects 7.99 3,783,600 2,898,138 885,462 0 0 0 0 0 0 0 0 0 168,300 105,300 0 0 0 3,510,000 0 3,783,600

Bridge  Projects

L6850 Westline Twshp Acorn Ave 180,000 160,000 20,000 15,000 15,000 150,000 180,000

L8797 Waterbury Twshp 200th St 405,000 385,000 20,000 40,000 15,000 350,000 405,000

L8558 Waterbury Twshp Grandview Ave 405,000 385,000 20,000 40,000 15,000 350,000 405,000 SAP 064‐599‐115

Subtotal  Bridge  Projects 0 990,000 0 0 0 0 0 930,000 60,000 0 0 0 0 95,000 45,000 0 0 850,000 0 0 990,000

Miscellaneous  Projects 

Construction Contingencies 50,000 50,000 50,000 50,000

Subtotal Miscellaneous 0 50,000 0 0 0 0 0 0 0 0 0 0 50,000 0 0 0 0 0 0 50,000 50,000

YEAR  2024  TOTAL 11.49 6,340,790 3,343,716 885,462 0 0 0 930,000 60,000 884,340 187,272 0 50,000 263,300 194,490 0 0 850,000 4,983,000 50,000 6,340,790

AVAILABLE 6,183,663 3,155,570 885,462 0 0 0 1,011,020 60,000 884,340 187,272 0 0
Difference (188,146) (0) 0 0 0 81,020 0 0 0 0 (50,000)

Project type: R Rural Construction; S Surfacing Guidelines; P Preservation; B Bridge
CSAH Reg:  2020 x 0.916 (2021 Proj) x 1.107 (2022 Proj) x 1.02 (2023 Proj) x 1.02 (2024 Proj)
CSAH Muni:  Assumes no carry‐over into 2022.  2020 x 0.916 (2021 Proj) x 1.107 (2022 Proj) x 1.02 (2023 Proj) x 1.02 (2024 Proj) // ADVANCE 2025 MUNICIPAL FUNDS FOR VESTA PROJECT
Federal: 
State:
Town Bridge: Assumes no‐carry over.  2020 x 0.916 (2021 Proj) x 1.107 (2022 Proj) x 1.02 (2023 Proj) x 1.02 (2024 Proj.)
Wheelage Tax: Assumes no carryover.  Collect 187,272 in 2024. Bal Rem: $0
Sales Tax: Assumes no carryove.  Collect $884,340 in 2024.  Bal remaining: $0
Road & Bridge Local Levy: $0 applied to R&B. 16
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Table 3: 2024 Project Funding & Expenses



REDWOOD COUNTY 15‐Jun‐21

HIGHWAY  DEPARTMENT

YEAR  2025  CONSTRUCTION

Project Project  Description Project Length               Source  of  Funds                      Cost   Estimate
Type Miles TOTAL CSAH CSAH Federal Federal State or Town Township Sales Wheelage Bond Road & Consult County ROW Grading Bridges Pavement Utilities TOTAL

FUNDS Reg Mun Regular Other St Bonds Bridge City Tax Tax Bridge LevyEng Eng Misc. COST Comments

Planning and Cooperative Projects
   for 2026 Proj.

0

Subtotal  Planning  Projects 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Grading  Projects

  0

Subtotal  Grading  Projects 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Paving Projects

CSAH 4 ‐ CSAH 8 to CSAH 5 S 4 1,456,000 1,456,000 14,000 42,000 1,400,000 1,456,000 350,000

CSAH 7 ‐ Belivew to N. Co. Line S 6 1,500,000 406,956 902,027 191,017 1,500,000 1,500,000 250,000

CSAH 46 ‐ W Co. Line to 1 mile East CSAH 8 S 4.5 1,638,000 1,638,000 15,750 47,250 1,575,000 1,638,000 350,000

Subtotal  Bituminous  Projects 14.5 4,594,000 3,500,956 0 0 0 0 0 0 902,027 191,017 0 0 29,750 89,250 0 0 0 4,475,000 0 4,594,000

Bridge  Projects

L6927 Sheridan Twshp Garden Ave 220,000 200,000 20,000 15,000 15,000 190,000 220,000

L6933 Kintire Twshp Harvest Ave 250,000 230,000 20,000 15,000 15,000 220,000 250,000

L6945 Delhi Twshp Impala Ave 250,000 230,000 20,000 15,000 15,000 220,000 250,000

L9451 Paxton Twshp 310th St 220,000 200,000 20,000 15,000 15,000 190,000 220,000

L9301 Three Lakes Twshp 270th St 220,000 200,000 20,000 15,000 15,000 190,000 220,000

L6900 Underwood Twshp Balsa Ave 220,000 200,000 20,000 15,000 15,000 190,000 220,000

Subtotal  Bridge  Projects 0 1,380,000 0 0 0 0 0 1,260,000 120,000 0 0 0 0 90,000 90,000 0 0 1,200,000 0 0 1,380,000

Miscellaneous  Projects 

Construction Contingencies 50,000 50,000 50,000 50,000

Subtotal Miscellaneous 0 50,000 0 0 0 0 0 0 0 0 0 0 50,000 0 0 0 0 0 0 50,000 50,000

YEAR  2025  TOTAL 14.5 6,024,000 3,500,956 0 0 0 0 1,260,000 120,000 902,027 191,017 0 50,000 119,750 179,250 0 0 1,200,000 4,475,000 50,000 6,024,000

AVAILABLE 5,497,320 3,247,427 0 0 0 1,036,849 120,000 902,027 191,017 0 0
Difference (253,529) 0 0 0 0 (223,151) 0 (0) 0 0 (50,000)

Project type: R Rural Construction; S Surfacing Guidelines; P Preservation; B Bridge
CSAH Reg:  2020 x 0.916 (2021 Proj) x 1.107 (2022 Proj) x 1.02 (2023 Proj) x 1.02 (2024 Proj) x 1.026 (2025 Proj.)
CSAH Muni:  Assumes no carry‐over into 2022.  2020 x 0.916 (2021 Proj) x 1.107 (2022 Proj) x 1.02 (2023 Proj) x 1.02 (2024 Proj) x 1.026 (2025 Proj.)
Federal: 
State:
Town Bridge: Assumes no‐carry over.  2020 x 0.916 (2021 Proj) x 1.107 (2022 Proj) x 1.02 (2023 Proj) x 1.02 (2024 Proj.) x 1.026 (2025 Proj.)
Wheelage Tax: Assumes no carryover.  Collect $191,017  in 2025. Bal Rem: $0
Sales Tax: Assumes no carryove.  Collect $902,027 in 2025.  Bal remaining: $0
Road & Bridge Local Levy: $0 applied to R&B. 17
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Table 4: 2025 Project Funding & Expenses



REDWOOD COUNTY 15‐Jun‐21

HIGHWAY  DEPARTMENT

YEAR  2026  CONSTRUCTION

Project Project  Description Project Length               Source  of  Funds                      Cost   Estimate
Type Miles TOTAL CSAH CSAH Federal Federal State or Town Township Sales Wheelage Bond Road & Consult County ROW Grading Bridges Pavement Utilities TOTAL

FUNDS Reg Mun Regular Other St Bonds Bridge City Tax Tax Bridge LevyEng Eng Misc. COST Comments

Planning and Cooperative Projects
   for 2027 Proj.

0

Subtotal  Planning  Projects 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Grading  Projects

  0

Subtotal  Grading  Projects 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Paving Projects

CSAH 7 ‐ TH 14 to CSAH 26 S 4 1,456,000 1,456,000 14,000 42,000 1,400,000 1,456,000 350,000

CSAH 7 ‐ TH 19 to Belview S 3.9 1,419,600 304,695 920,067 194,838 13,650 40,950 1,365,000 1,419,600 350,000

CSAH 5 ‐ Walnut Grove to CR 57/71 S 4 1,456,000 1,456,000 14,000 42,000 1,400,000 1,456,000 350,000

Subtotal  Bituminous  Projects 11.9 4,331,600 3,216,695 0 0 0 0 0 0 920,067 194,838 0 0 41,650 124,950 0 0 0 4,165,000 0 4,331,600

Bridge  Projects

L1954 Redwood Falls Twshp Laser Ave 230,000 210,000 20,000 15,000 15,000 200,000 230,000

L8563 Westline Twshp Bunker Ave 220,000 200,000 20,000 15,000 15,000 190,000 220,000

L8770 Granite Rock Twshp 230th St 220,000 200,000 20,000 15,000 15,000 190,000 220,000

L8764 Granite Rock Twshp Duncan Ave 220,000 200,000 20,000 15,000 15,000 190,000 220,000

L8767 Granite Rock Twshp Fairview Ave 300,000 280,000 20,000 15,000 15,000 270,000 300,000

Subtotal  Bridge  Projects 0 1,190,000 0 0 0 0 0 1,090,000 100,000 0 0 0 0 75,000 75,000 0 0 1,040,000 0 0 1,190,000

Miscellaneous  Projects 

Construction Contingencies 50,000 50,000 50,000 50,000

Subtotal Miscellaneous 0 50,000 0 0 0 0 0 0 0 0 0 0 50,000 0 0 0 0 0 0 50,000 50,000

YEAR  2026  TOTAL 11.9 5,571,600 3,216,695 0 0 0 0 1,090,000 100,000 920,067 194,838 0 50,000 116,650 199,950 0 0 1,040,000 4,165,000 50,000 5,571,600

AVAILABLE 6,045,948 3,316,176 457,281 0 0 0 1,057,586 100,000 920,067 194,838 0 0
Difference 99,481 457,281 0 0 0 (32,414) 0 0 (0) 0 (50,000)

Project type:R Rural Construction; S Surfacing Guidelines; P Preservation; B Bridge
CSAH Reg:  2020 x 0.916 (2021 Proj) x 1.107 (2022 Proj) x 1.02 (2023 Proj) x 1.02 (2024 Proj) x 1.026 (2025 Proj.) x 1.02 (2026 Proj.)
CSAH Muni:  Assumes no carry‐over into 2022.  2020 x 0.916 (2021 Proj) x 1.107 (2022 Proj) x 1.02 (2023 Proj) x 1.02 (2024 Proj) x 1.026 (2025 Proj.) x 1.02 (2026 Proj.)
Federal: 
State:
Town Bridge: Assumes no‐carry over.  2020 x 0.916 (2021 Proj) x 1.107 (2022 Proj) x 1.02 (2023 Proj) x 1.02 (2024 Proj.) x 1.026 (2025 Proj.) x 1.02 (2026 Proj.)
Wheelage Tax: Assumes no carryover.  Collect $194,838  in 2026. Bal Rem: $0
Sales Tax: Assumes no carryove.  Collect $920,067 in 2026.  Bal remaining: $0
Road & Bridge Local Levy: $0 applied to R&B. 18
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Table 5: 2026 Project Funding & Expenses



REDWOOD COUNTY 15‐Jun‐21

HIGHWAY  DEPARTMENT

YEAR  20XX  CONSTRUCTION

Project Project  Description Project Length               Source  of  Funds                      Cost   Estimate
Type Miles TOTAL CSAH CSAH Federal Federal State or Town Township Sales Wheelage Bond Road & Consult County ROW Grading Bridges Pavement Utilities TOTAL

FUNDS Reg Mun Regular Other St Bonds Bridge City Tax Tax Bridge Eng Eng Misc. COST Comments

Planning and Cooperative Projects

0

Subtotal  Planning  Projects 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Grading  Projects

  0

Subtotal  Grading  Projects 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Paving Projects

CSAH 5 ‐ CR 57 to TH 19 S 12 4,368,000 4,368,000 42,000 126,000 4,200,000 4,368,000 M&O 350,000
CSAH 12 ‐ TH 19 to CSAH 10 S 3 1,092,000 1,092,000 10,500 31,500 1,050,000 1,092,000 M&O 350,000
CSAH 4 ‐ CSAH 5 to CSAH 7 S 6 2,184,000 2,184,000 21,000 63,000 2,100,000 2,184,000 M&O 350,000
CSAH 7 ‐ CSAH 26 to MN 68 S 10 3,640,000 3,640,000 35,000 105,000 3,500,000 3,640,000 M&O 350,000
CSAH 18 ‐ MN 68 to CSAH 7 S 5 1,820,000 1,820,000 17,500 52,500 1,750,000 1,820,000 M&O 350,000
CSAH 17 ‐ TH 14 to 1 mi N CSAH 4 S 8 4,160,000 4,160,000 40,000 120,000 4,000,000 4,160,000 CIR / FDR 500,000
CSAH 13 ‐ CSAH 4 to CSAH 24 S 13 4,732,000 4,732,000 45,500 136,500 4,550,000 4,732,000 M&O 350,000
CSAH 3 ‐ MN 67 to E County Line S 3 1,092,000 1,092,000 10,500 31,500 1,050,000 1,092,000 M&O 350,000
CSAH 6 ‐ CSAH 15 to TH 14 S 1 364,000 364,000 3,500 10,500 350,000 364,000 M&O 350,000
CSAH 4 ‐ CSAH 17 to TH 71 S 4 2,063,700 2,063,700 13,700 50,000 2,000,000 2,063,700 CIR / FDR 500,000
CSAH 9 ‐ Belivew  S 0.25 300,000 300,000 42,500 7,500 250,000 300,000 1,000,000
CSAH 127 ‐ CSAH 7 thru Revere S 0.38 593,750 145,435 448,315 80,750 38,000 475,000 593,750 1,250,000
CSAH 7 ‐ S. Co. Line to TH 14 S 2 728,000 728,000 7,000 21,000 700,000 728,000 350,000

Subtotal  Bituminous  Projects 67.63 27,137,450 26,689,135 448,315 0 0 0 0 0 0 0 0 0 369,450 793,000 0 0 0 25,975,000 0 27,137,450

Bridge  Projects

See Redwood County Bridge
     Priority List (Exhibit D, E)

Subtotal  Bridge  Projects 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Miscellaneous  Projects 

Construction Contingencies 50,000 50,000 50,000 50,000

Subtotal Miscellaneous 0 50,000 0 0 0 0 0 0 0 0 0 0 50,000 0 0 0 0 0 0 50,000 50,000

YEAR  UNFUNDED  TOTAL 67.63 27,187,450 26,689,135 448,315 0 0 0 0 0 0 0 0 50,000 369,450 793,000 0 0 0 25,975,000 50,000 27,187,450

AVAILABLE
Difference (26,689,135) (448,315) 0 0 0 0 0 0 0 0 (50,000)

Project type: M MATAPS; R Rural Construction; S Surfacing Guidelines; P Preservation; B Bridge

19
\\HWY012\redwood\_Anthony Sellner's Files\[_PROJECT PLANNING.xlsx]2022

Table 6: Unfunded Projects



Year Total
CSAH Regular 

Const.
CSAH Municipal 

Const. Federal Regular Federal Other State Bonds
Town 
Bridge Township / City Sales Tax Wheelage Tax Bond

Road & Bridge 
Levy

2021 7,037,999 2,914,932 101,602 0 0 547,705 2,087,485 100,000 1,100,000 66,000 0 120,275
2022 16,630,842 2,909,527 419,597 2,523,344 1,250,000 0 1,239,230 60,000 850,000 180,000 7,000,000 199,144
2023 5,781,520 3,262,814 428,106 0 0 0 890,000 100,000 867,000 183,600 0 50,000
2024 6,340,790 3,343,716 885,462 0 0 0 930,000 60,000 884,340 187,272 0 50,000
2025 6,024,000 3,500,956 0 0 0 0 1,260,000 120,000 902,027 191,017 0 50,000
2026 5,571,600 3,216,695 0 0 0 0 1,090,000 100,000 920,067 194,838 0 50,000
TOTAL: 47,386,751 19,148,640 1,834,767 2,523,344 1,250,000 547,705 7,496,715 540,000 5,523,434 1,002,727 7,000,000 519,419

Year Total
CSAH Regular 

Const.
CSAH Municipal 

Const. Federal Regular Federal Other State Bonds
Town 
Bridge Township / City Sales Tax Wheelage Tax Bond

Road & Bridge 
Levy

2021 6,384,361 3,132,815 128,000 0 0 547,705 1,309,841 100,000 1,100,000 66,000 0 0
2022 16,269,594 3,016,222 419,597 2,523,344 1,250,000 0 970,431 60,000 850,000 180,000 7,000,000 0
2023 5,655,025 3,086,209 428,106 0 0 0 990,111 100,000 867,000 183,600 0 0
2024 6,183,663 3,155,570 885,462 0 0 0 1,011,020 60,000 884,340 187,272 0 0
2025 5,497,320 3,247,427 0 0 0 0 1,036,849 120,000 902,027 191,017 0 0
2026 6,045,948 3,316,176 457,281 0 0 0 1,057,586 100,000 920,067 194,838 0 0
TOTAL: 46,035,911 18,954,418 2,318,445 2,523,344 1,250,000 547,705 6,375,838 540,000 5,523,434 1,002,727 7,000,000 0

Year Total
CSAH Regular 

Const.
CSAH Municipal 

Const. Federal Regular Federal Other State Bonds
Town 
Bridge Township / City Sales Tax Wheelage Tax Bond

Road & Bridge 
Levy

2021 (653,638) 217,883 26,398 0 0 0 (777,644) 0 0 0 0 (120,275)
2022 (361,248) 106,695 (0) 0 0 0 (268,799) 0 0 0 0 (199,144)
2023 (126,495) (176,605) (0) 0 0 0 100,111 0 0 0 0 (50,000)
2024 (157,127) (188,146) (0) 0 0 0 81,020 0 0 0 0 (50,000)
2025 (526,680) (253,529) 0 0 0 0 (223,151) 0 (0) 0 0 (50,000)
2026 474,348 99,481 457,281 0 0 0 (32,414) 0 0 (0) 0 (50,000)
TOTAL: (1,350,840) (194,222) 483,678 0 0 0 (1,120,877) 0 0 0 0 (519,419)

Year Total
CSAH Regular 

Const.
CSAH Municipal 

Const. Federal Regular Federal Other State Bonds
Town 
Bridge Township / City Sales Tax Wheelage Tax Bond

Road & Bridge 
Levy

20XX 27,187,450 26,689,135 0 0 0 0 0 0 0 0 0 0

Year Total
CSAH Regular 

Const.
CSAH Municipal 

Const. Federal Regular Federal Other State Bonds
Town 
Bridge Township / City Sales Tax Wheelage Tax Bond

Road & Bridge 
Levy

20XX 5,885,000 1,614,860 0 0 0 2,475,625 950,000 0 0 0 0 844,515
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UNFUNDED BRIDGE PROJECTS

TABLE 7: Summary Table ‐ Planned, Projected and Unfunded Projects

PLANNED ROAD AND BRIDGE CONSTRUCTION EXPENSES 2021‐2026

PROJECTED AVAILABLE FUNDS FOR ROAD AND BRIDGE CONSTRUCTION 2021‐2026

DIFFERENCE: PROJEJECTED FUNDS MINUS PLANNED EXPENSES

UNFUNDED ROAD PROJECTS



Year Pavement Rehab Miles
2021 12.9

2022 33.5

2023 4.0

2024 11.5

2025 14.5

2026 11.9

TOTAL: 88.3

UNFUNDED: 67.6
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Table 8: Pavement Rehabilitation Miles By Year


