

Redwood County, MN

Bridge Replacements

● = 2023 Location ● = Pending Design and/or Funding

1. Br. 93246 CR 52 (May-Jun 2023)
2. Br. 89893 CR 68 (May-Jun 2023)
3. Br. L9887 Sherman 305th St. (Apr-Jun 2023)
4. Br. L8554 Waterbury Impala Ave (Apr-Sep 2023)
5. Br. L6863 Brookville 190th St (Apr-Sep 2023)

Pending Design and/or Funding:


6. L1954 Redwood Falls Laser Ave (design in progress)
7. L6850 Westline Acorn Ave (design in progress)
8. L6878 Springdale 150th St (design in progress)
9. L6880 Springdale 140th St (design in progress)
10. L6909 Springdale Crown Ave (design in progress)
11. L6892 Springdale Aspen Ave (design in progress)
12. L9522 Three Lakes 270th St (design in progress)
13. L8797 Waterbury 270th St (design in progress)
14. 89826 CSAH 8 (waiting funds)
15. 90749 CSAH 16 (waiting funds)
16. 64503 CR 51 (design in progress)
17. Br. 89872 CR 57 (waiting funds)
18. Br. 93245 CR 71 (waiting funds)
19. 92859 CSAH 45 (design in progress)
20. 94129 CSAH 7 (design in progress)
21. 89830 CSAH 10 (design in progress)
22. 92194 CSAH 104 (design in progress)

2023 Roadway Project Locations

■ = Bituminous Rehabilitation/Overlay

1. CSAH 13: S. Co Line to CSAH 2 (2023)

■ = Chip Seal (SAP 064-030-018)



Roads

- Federal and State
- County State Aid
- All other County and Township

Boundaries

- Cities
- Townships
- Counties

Water

- Lakes
- Rivers

Created by Redwood County GIS Specialist 1/24/2017 using data created by Redwood County. This map is for informational purposes only. Redwood County is not responsible for any inaccuracies herein contained. No responsibility is assumed for damages or other liabilities due to the accuracy, availability, use or misuse of the information herein provided.