


**Updated
1/2/2026**



Bridge Replacements Key - Pending Design and/or Funding

 = 2026 Location  = 2027-2028 Location  = 2029+ Location

2026 Bridge List

1. Br. 1195 CSAH 20 Box (Contract Awarded) (14-26-26)
2. Br. 64513 CR 70 (funds secured, advertised for bids) (Closed)
3. Br. 64511 CSAH 7 Triple Box (funds secured, advertised for bids) (8-20-20)
4. Br. 64505 Brookville TWP Prairie Ave (funds secured, advertised for bids) (Closed)
5. Br. L6945 Delhi TWP Impala Ave (funds secured, advertised for bids) (28-40-40)
6. Br. L8563 Westline TWP Bunker Ave Box (funds secured, advertised for bids)
7. Br. L8764 Granite Rock TWP Duncan Ave Box (funds secured, advertised for bids)
8. Br. 89850 CSAH 17 Goldmine (funds secured, design in progress) (Closed)
9. Br. 64501 CSAH 11 (design in progress) (26-40-40)
10. Br. 64518 CSAH 4 (design in progress) (40-40-40)
11. Br. 89852 CSAH 19 (design in progress) (8-18-18)
12. Br. 64532 CSAH 5 (design in progress) (16-30-30)
13. Br. L8558 Waterbury TWP Grandview Ave RILB (Closed)

2027-2028 Bridge List

14. Br. L8767 Granite Rock TWP Fairview Ave (2027) (design in progress)
15. Br. L8766 Granite Rock TWP Frontier Ave (2027) (design in progress)
16. Br. L8763 Granite Rock TWP Eagle Ave Box (2027) (design in progress)
17. Br. L8770 Granite Rock TWP 230th Ave Box (2027) (design in progress)
18. Br. L8562 Westline TWP 230th St. Box (2027) (design in progress)
19. Br. 64527 Delhi TWP Kenwood Ave (2027) (design in progress)
20. Br. L6880 Springdale TWP 140th St Box (2027-2028) (design in progress - DNR) (12-22-22)
21. Br. L6909 Springdale TWP Crown Ave Box (2027-2028) (Township decision req'd) (3-0-0)
22. Br. L6892 Springdale TWP Aspen Ave Box (2027-2028) (design in progress - DNR) (10-16-16)
23. Br. L8797 Waterbury TWP 200th St RILB (2027-2028) (Township decision req'd)
24. Br. 89888 CR 65 (2027) (design in progress) (22-38-38)
25. Br. 92202 CSAH 5 Box (2027) (design in progress)
26. Br. 92177 CSAH 2 Box (2027) (design in progress)
27. Br. 93517 CSAH 5 Box (2027)
28. Br. 89819 CSAH 8 Box (2027) (20-34-34)
29. Br. 89793 CSAH 1 Box (2027-2028)
30. Br. 5745 CSAH 6 (2028)
31. Br. 64510 CR 66 (2028)

2029+ Bridge List - TBD Build Year

32. Br. 92194 CSAH 101 Box (design in progress)
33. Br. 64517 CSAH 10 (32-40-40)
34. Br. 3824 CSAH 2 (design in progress) (22-34-34)
35. Br. 4065 CSAH 2 (design in progress) (40-40-40)
36. Br. 89844 CSAH 16 Box (design in progress)
37. Br. L9684 Charlestown TWP Knox Ave Box (design in progress)
38. Br. L9778 Springdale TWP Bunker Ave Box (design in progress)
39. Br. 95578 Springdale TWP 160th St. Box (design in progress) (26-40-40)
40. Br. L9687 Springdale TWP 110th St Box (design in progress)
41. Br. L9686 Springdale TWP Aspen Ave Box
42. Br. 64538 Willow Lake TWP Kenwood Ave (design in progress) (24-40-40)
43. Br. L9347 Paxton TWP 300th St TBD (design in progress) (34-0-0)
44. Br. L1953 New Avon TWP Jade Ave Box
45. Br. L1955 New Avon TWP 250th St Box
46. Br. 9433 Sundown TWP 170th St Box
47. Br. 9434 Paxton TWP Noble Ave Box
48. Br. L6959 Sundown TWP Ocean Ave Box
49. Br. L6969 Brookville TWP Ranch Ave Box
50. Br. L9375 Sheridan TWP 325th St Box
51. Br. 95428 Gales TWP 180th St Box
52. Br. L8559 Waterbury TWP Hunter Ave Box